Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
NEW- Yes Conduct a comprehensive study and re-engineering of the Portion Austin Public Y 1/2010 (Public Works): The Public Works Department has 8/31/2009 (NPCT): NPCT has a detailed
Not in "triangle" that is formed by the intersection of Manor Road, | complete Transportatio |Works installed bicycle lanes along Dean Keaton and Chicon and the list of recommendations for the area
adopte Chicon/Lafayette, and Dean Keeton, as well as the section of n Department remaining are not programmed for installation at this time. listed in the recommendation. Also refer
d plan Manor Road from Dean Keeton to IH-35 to make the area to the neighborhood plan
more bike and pedestrian friendly. recommendations 33, 34, 36, 37, and 55a.
NEW- Yes Control erosion, stop tree loss, and restore the health of the  No Action Watershed P 11/2010 (WPD): The Watershed Protection Department has
Not in creek at Parkwood/Crestwood and Airport Blvd. As part of on Protection investigated erosion complaints for this area. This area includes
adopte the erosion control efforts, install a footbridge over the creek |erosion Department a stable pilot channel within a manicured grass linear park area.
d plan connecting the eastern and western stretches of Crestwood |issues-- There are two known erosion sites in the park area including a
Road. see grouping of exposed aerial pipes (WW and gas) and local scour
comment at the end of Airport Blvd. culvert. WPD would not likely initiate
s relocation of the pipes without participation with the utility
owners. A localized counter measure to address the scour hole
by WPD would be to armor it at the culvert such that the
concrete floor is protected from undermining. This may be
accomplished with field operation crews, but the erosion
problem currently does not rank high enough on our list to
warrant immediate action by erosion crews. WPD will continue
to evaluate this area for prioritization, but does not recommend
action at this time. PARD would need to take the lead on
construction of the pedestrian bridge, with WPD advising on the
design to minimize erosion.
NEW- Yes Remove the construction equipment and materials belonging Public Works |PARD N |12/2010 (PARD): Equipment and materials have been removed.
Not in to the City of Austin which are stored by the Capital Metro Site not feasible for a pocket park due to volume of traffic on
adopte bus stop at the corner of LaFayette and Dean Keeton to allow roads and site will more than likely need to be a brownfield.
d plan the neighborhood to install a pocket park in that triangle of
space.
NEW- Yes Improve pedestrian and bicycle access to and along 38 1/2 Complete Public Works | Austin P 1/2010 (Public Works): Bicycle lanes have been installed on 38 ' 8/31/2009 (NPCT): The project would
Not in Street, ensuring that this street remains pedestrian and Transportati 1/2th. include, but not be limited to,
adopte residential neighborhood friendly, particularly for school on constructing a sidewalk on Maplewood
d plan children, and protecting it against becoming a major multi- Department from Wilshire to Maplewood School,

lane thoroughfare for car traffic.

enabling school children to get to and
from school safely; and investigating the
feasibility of a traffic light at LaFayette.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
NEW- Yes Complete an east-west sidewalk connection through No Action Public Works $625,000 Y 1/2010 (Public Works): Funding pending future mobility bond
Not in Cherrywood, from I|H-35 east along 32nd to Lafayette, then - See (1/2010) program. 5,000 linear feet at $25/square foot or $125 linear
adopte north along Lafayette to 34th; then east to Clarkson; then Comment foot for the average 5' sidewalk. All estimates are at today's
d plan southeast to connect to the existing sidewalk on Randolph. s construction costs and subject to change in the future. Sidewalk
Matrix Score: Medium/High. Included in Sidewalk Masterplan.
NEW- Yes Cover the open ditch that runs through the block defined by Watershed Public Y 1/2010 (WPD): The Watershed Protection Department has 8/31/2009 (NPCT): The ditch is a health
Not in 20th, 21st, Alamo, and Colito Streets. The ditch enters 20th Protection Works determined that this is the remainder of a natural creek system  hazard that provides a low, wet and
adopte Street at 2010 20th and runs under the United Way Complex. Department that connects to a storm drain system both upstream and shaded area that breeds mosquitos.
d plan downstream. Based on several field visits this channel appears
to drain quickly, with only one small pool area where
stormdrain outfalls to creek on United Way property just south
of 20th Street. There is minimal erosion. No flooding
complaints have been received. WPD recommends that
remaining natural creek systems be preserved as open space. A
railing or fence adjacent to the sidewalk on Alamo Street should
be installed by Public Works to provide barrier between
pedestrian traffic and creek.
1 28 Encourage businesses to be good neighbors. As problems Neighbor Contact Team ' Neighborho N
arise, neighborhood associations will contact non-complying |hood Item od
or substandard businesses and commercial properties to Association
inform them of their infractions of City codes. These
violations include keeping their property free of tall grass,
trash, and observing light and noise ordinances.
2 28 The neighborhood association will work with St. George’s Neighbor Contact Team ' Neighborho N
Episcopal Church to preserve the open space on their hood Item od
property as a neighborhood amenity. Association
3 28 The City of Austin should amend the Infill Ordinance to allow | Complete Planning and N | Completed with Ordinance 020718-83. Corner store special
sub-districts within a Neighborhood Planning Area. Development use, cottage special use, secondary apartment special use, and
Review urban home special use infill options are permitted in
subdistricts.
4 29 The Upper Boggy Creek Neighborhood Planning Area should | Complete Planning and | Contact N | Three subdistricts were created with ordinance 020718-83.
be divided into three sub-districts for the purposes on the Development |Team

infill options. If the infill ordinance is not amended by the
City Council to allow sub-districts, the Secondary Unit/Garage
Apartment and Small-lot Amnesty infill options will be
applied planning area-wide.

Review
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Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

5 30 The alley of the block bounded by Manor Road on the north, Solid Waste N
22nd Street on the south, Chicon Street on the west, and Services
Poquito Street on the east will be cleared of debris and
garbage, and the old well should be sealed as a safety
precaution.

6 30 The Blackland Neighborhood will establish residential parking Austin Contact N | The Residential Parking Permit request is in process. Leona
along Leona Street and Salina Streets from Manor Road south Transportatio Team Street should be in place before the Plan is adopted. Zone will
to 21st Street and along 22nd Street from Leona Street to n Department be enlarged as needed.

Chicon Street.

7 33 Include a Mixed-Use Combining District and allow the Smart | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
Growth infill option of Mixed-Use Building on all Development |Team area-wide rezonings.
commercially zoned property along MLK Boulevard and limit Review
the height of commercial buildings along the corridor to forty
(40) feet (three stories). Place a Conditional Overlay on the
north side of MLK Boulevard to prohibit or condition uses
along MLK Boulevard.

8 34 The Group Residential use will become a prohibited one for | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
MF-3 or less restrictive multi-family districts. This would Development |Team area-wide rezonings.
restrict the development of fraternity and sorority houses Review
and private dormitories in this part of the planning area. This
action will help preserve the predominantly single-family
character of the residential areas.

9 34 Allow the Smart Growth Special Use of Mixed-Use Building on | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
all commercially zoned property along the Manor Road Development |Team area-wide rezonings.

Corridor between IH-35 and Walnut Avenue with the
exception of those otherwise indicated. Place a Conditional
Overlay on the Manor Road Corridor that limits the height of
commercial buildings along the corridor to forty (40) feet
(three stories). This Conditional Overlay will prohibit and
condition uses. Along Manor Road east of the intersection
with Walnut Avenue allow the Mixed-Use Building option on
the properties noted. Implement a Conditional Overlay on
Manor Road Corridor that limits the height of commercial
buildings along the corridor to forty (40) feet (three stories)
and prohibits and conditions uses.

Review
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
10 36 Rezone the Value Sky Park property zoned Limited Industrial | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
(LI) to Commercial Services and include a Mixed-Use Development |Team area-wide rezonings.
Combining District (CS-MU). Add a Mixed-use Overlay to the Review
Community Commercial (GR-MU) and allow the Smart
Growth special use of Mixed-use Building and Neighborhood
Urban Center.
11 37 Include a conditional overlay on the large, Limited Industry Complete Planning and | Contact N | This action item was completed with the neighborhood planning
(LI) zoned property to the east and across the railroad tracks Development |Team area-wide rezonings.
from the Value Skypark site to (LI-CO). The portion of the Review
property located in the 100-year flood plain of Boggy Creek
should be set aside as parkland or green space. Allow the
Mixed-Use Building special use on this site.
12 39 Include a Mixed-Use Combining District and allow the Smart | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
Growth infill option of Mixed-Use Building on all Development |Team area-wide rezonings.
commercially zoned property along the IH-35 frontage road Review
from 26th Street/Dean Keeton Street to 38th % Street and
limit the height of commercial buildings along this corridor to
forty (40) feet (three stories). To diminish the affects of
possible neighborhood unfriendly interim uses, a Conditional
Overlay that conditions or prohibits uses and restricts
building heights to forty (40) feet should be placed along the
IH-35 frontage road from Dean Keeton/26th Street to East
38th /4 Street.
13 40 Allow the Smart Growth Infill Option of Neighborhood Urban | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
Center and Mixed-Use Building on the Delwood Shopping Development |Team area-wide rezonings.
Center site. Review
14 40 Restrict the building height to forty (40) feet (three stories) at  Complete Planning and | Contact N | This action item was completed with the neighborhood planning
the Academy and U-Haul sites and prohibit and condition Development |Team area-wide rezonings.
uses. Review
15 41 Allow the Smart Growth Infill option of Mixed-Use Building, | Complete Planning and | Contact N | This action item was completed with the neighborhood planning
and place a Mixed-Use Combining District and a Conditional Development |Team area-wide rezonings.

Overlay for the commercially zoned lots on the north side of
East 38th 7 Street east of the Delwood Shopping Center to
the railroad right of way. Limit the height of these
developments to forty (40) feet (three stories). Prohibit and
condition uses along the East 38th % Street Corridor.

Review
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Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
16 42 Include a Mixed-use Combining District on all of the property  Complete Planning and | Contact N | This action item was completed with the neighborhood planning
zoned Limited Office (LO) that is located on the south side of Development |Team area-wide rezonings.
East 38th % Street and along Clarkson Avenue. Limit the Review
building heights to thirty-five feet (2 % Stories) on all of the
property zoned Limited Office (LO) located on the south side
of East 38th % Street.
17 42 Rezone the western portion of the parcel at the northeast Complete Planning and | Contact N | This action item was completed with the neighborhood planning
intersection of IH-35 and Airport Boulevard zoned Development |Team area-wide rezonings.
Commercial Services (CS) to Multi-family-Medium Density Review
(MF-3) to make the apartments on this site a conforming use.
18 42 Rezone the two commercially zoned properties along the Complete Planning and | Contact N | This action item was completed with the neighborhood planning
western side of Airport Boulevard north of Wilshire Development |Team area-wide rezonings.
Boulevard from Commercial Services (CS) to Community Review
Commercial (GR), limit the building height to thirty-five (35)
feet. Place a conditional overlay on these properties that will
prohibit and condition uses.
19 42 Rezone the commercially-zoned property located between Complete Planning and | Contact N | This action item was completed with the neighborhood planning
Schieffer Avenue and 40th Street from Limited Office (LO) to Development |Team area-wide rezonings.
Neighborhood Commercial (LR). Allow the Neighborhood Review
Mixed-Use Building and prohibit and condition uses.
20 43 Allow Neighborhood Mixed-use Building and Mixed-use Complete Planning and | Contact N | This action item was completed with the neighborhood planning
Overlay on the commercially zoned properties along Airport Development |Team area-wide rezonings.
Boulevard from the commercially-zoned property Review
immediately north of East 38th % Street, south to Manor
Road.
21 44 The Blackland Community Development Corporation and NHCD Contact N
other providers of affordable housing should continue to Team

develop affordable housing for low-income families in the
area defined by Leona Street , Manor Road, Chestnut Avenue
and MLK Boulevard. Affordable housing for these purposes is
defined as sixty percent of Austin area median family income.
To this goal, the Upper Boggy Creek Neighborhood Planning
Team supports the granting of variances to allow these
parties to provide affordable housing.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

22 44 The Blackland Community Center will serve as the primary NHCD Contact N
location where the Neighborhood Housing and Community Team
Development Department (NHCD) provides and updates
information about resources available to assist people in
repairing and maintaining their homes as well as information
to help first-time home buyers. Other locations in the
neighborhood planning area such as schools, parks, and
churches will serve as other outlets for this information. The
neighborhood associations will also serve as resources to
distribute this information.

23 a7 The City should undertake a traffic calming study for the Austin N | Once neighborhood traffic calming process is restarted, the
entire Upper Boggy Creek Neighborhood Planning Area. Transportatio priority of the neighborhood should be established as per the

n Department policy at the time.

24 48 Recommend a study to investigate bicycle safety along MLK | No Action Public Works | Contact P Public Works recommends that this item not be implemented.
Boulevard and the validity of this street as a viable bicycle - See Team From MLK to Chicon, MLK is a Priority 2 Route. It cannot be
route. Comment made a bike route unless road is widened. Also, there exist

s parallel routes that are highly usable (Priority 1 Routes).
25a 48 Study the feasibility of installing new or improved traffic Austin Public N | These are operational issues and will be studied.
control signals or other effective measures to improve safety Transportatio |Works
at MLK Boulevard and Chicon Street--a protected left turn n Department
signal for the north/south lanes is suggested.

25b 48 Study the feasibility of installing new or improved traffic Austin Public N | These are operational issues and will be studied.
control signals or other effective measures to improve safety Transportatio  Works
at MLK Boulevard and Chestnut Avenue--a protected left turn n Department
signal for the north/south lanes is suggested.

25c¢ 48 Study the feasibility of installing new or improved traffic Austin Public N | These are operational issues and will be studied.
control signals or other effective measures to improve safety Transportatio  Works
at MLK Boulevard and Cedar Avenue--a traffic signal with n Department
protected left turn light is suggested.

25d 48 Study the feasibility of installing new or improved traffic Austin Public N | These are operational issues and will be studied.
control signals or other effective measures to improve safety Transportatio  Works
at MLK Boulevard and Miriam Street (for traffic from the n Department

funeral home, cancer center and L.L. Campbell Elementary
School)--a traffic signal is suggested.
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Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
26 48 Remove signage designating MLK Boulevard as a route to Austin Public N | Operational issues and sign will be removed.
Austin-Bergstrom International Airport. Transportatio |Works
n Department
27 48 Enforce the prohibition of on-street parking along MLK Austin APD N | APD does not enforce parking, except in special circumstances,
Boulevard from IH-35 to Chestnut Avenue to improve safety. Transportatio due to higher priority responsibilities. During the football
During sports events, spectators often illegally park along this n Department games, the Transportation Department schedules two parking
busy roadway. enforcement officers to issue tickets along the frontage road
and Red River; however their main job is to see that the traffic
planis in place and working properly during the end of games.
This does not occur during baseball games. Unless the street is
listed as a tow away zone, enforcement would be limited to the
issuance of citations, not the removal of the vehicle. Additional
funds would need to be allocated for overtime pay of officers.
28 49 Improve safety by restricting parking within twenty (20) feet Austin N | Operational issue and will be looked at.
of the intersection of Maple Avenue and MLK Boulevard due Transportatio
to limited visibility. n Department
29 49 Stripe bicycle lanes from 22nd Street from Stafford Street to Public Works $1,000 N | Public Works recommends that the 22nd Street to Leona lanes
Leona Street to link L. L. Campbell Elementary School to the be striped.
western part of the Blackland neighborhood.
30a 49 Build a new sidewalk along East 22nd Street between Public Works Y
Stafford Street and Leona Streets so children can safely walk
through the neighborhood from the L.L. Campbell Elementary
School to Alamo Park to the far western edge of the
neighborhood.
30b 49 Locate pedestrian crossing signs and striping at 22nd Street Public Works | Austin N
and Chestnut Avenue. Transportati
on
Department
30c 49 Locate pedestrian crossing signs and striping at 22nd Street Public Works | Austin N
and Maple Avenue. Transportati
on
Department
30d 49 Locate pedestrian crossing signs and striping at 22nd Street Public Works | Austin N
and Stafford Street. Transportati
on
Department
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

30e 49 Locate pedestrian crossing signs and striping at 22nd Street Public Works | Austin N
and Chicon Street. Transportati

on
Department

31 49 Establish resident-only parking along 22nd Street from Leona Austin Contact N | The Residential Parking Permit request is in process. Zone will
Street to Chicon Street, Leona Street from Manor Road to Transportatio Team be enlarged as needed.

East 21st Street, and Salina Street from Manor to 21st Street. n Department

32 50 Repair the sidewalk or clear the foliage along the sidewalk on Public Works | Public N
the north side of Manor Road between French Place and Works
Lafayette.

33 51 Paint bicycle lanes on Manor Rd between the "Y" intersection  Complete Public Works | University N | Public Works recommends that this item be implemented. This
at Manor Road and Dean Keeton extending to the University of Texas item is already programmed and funded for 2002-03. It will use
of Texas on the west side of IH-35 and work with UT to STP-4C grant and Cap Metro 1/4 cent funds.
extend a striped bicycle lane from IH-35 into campus.

6/2011 (Public Works) Bike Lanes added on Manor Road I-35 to
Dean Keeton Sharrows and from Dean Keeton to Airport Blvd in
July and August of 2010. Bike Lanes were added on Deen Keeton
from San Jacinto to UT Engineering Pedestrian Bridge Sharrows
on October 19th 2009. As a result this is a completed item.

34 51 Study the placement of a four-way stop sign at the Austin N | This is an operational issue and will be studied.

intersection of Manor Road and Chicon Street.

Transportatio
n Department
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

35 51 Amend the CAMPO and Austin Metropolitan Area Planning and |CAMPO N | CAMPO staff recommends against amending the CAMPO Plan..
Transportation Plans to retain the street at its current Development Our analysis based on extensive travel demand modeling and
configuration of two travel lanes, a turn lane and two bicycle Review thorough reviews by interagency staff shows a 4-lane undivided
lanes to promote a more pedestrian and neighborhood- major arterial is needed by the year 2025. Travis County's
friendly environment. population growth is very high. The 2000 Census showed

75,000 more people in Travis County than forecasted.

Public Works staff has no specific recommendation on this item
and will require further study. City Council, June 7, 2001
discusses retaining Manor Road at its current configuration
when AMATP was being amended. This was not passed.
Operational issues and overall system connectivity will be
studied during the next plan update. Alternatives to
downgrading the facility may also be explored, such as cross-
section or design alternatives.

36 51 Study the placement of a traffic signal at the intersection of Austin N | This is an operational issue and will be studied. NOTE:

East Dean Keeton Street and Lafayette Avenue. Transportatio Installation of signal will likely promote cut-through traffic on
n Department Lafayette.

37 51 "No Parking" signs should be placed along Manor Road from Austin Public approx. N | The current available pavement width indicates sufficient space
IH-35 to Chicon Street to create a safe bike route into the Transportatio |Works $0.10 a for a 6' bike lane. As part of any future resurfacing or restriping
University of Texas Campus and to help promote Manor Road n Department foot for project staff can implement a "No Parking in Bike Lane"
as an alternative transportation corridor. paint/stripi provision.

ng

38a 52 Build new sidewalks along Lafeyette Street from Manor Road Public Works Y |The neighborhood and staff need to prioritize this list using the
to East 38th Street. sidewalk matrix and then the department will program one

sidewalk at a cost of $20,000 to $40,000.

38b 52 Build new sidewalks along Edgewood Avenue from the IH-35 Public Works Y |The neighborhood and staff need to prioritize this list using the
frontage Road to Cherrywood Road. sidewalk matrix and then the department will program one

sidewalk at a cost of $20,000 to $40,000.

38c 52 Build new sidewalks along 32nd Street from the IH-35 Public Works Y |The neighborhood and staff need to prioritize this list using the
frontage Road to Cherrywood Road. sidewalk matrix and then the department will program one

sidewalk at a cost of $20,000 to $40,000.

38d 52 Build new sidewalks along the west and south sides of Public Works Y |The neighborhood and staff need to prioritize this list using the

Ashwood/Wrightwood.

sidewalk matrix and then the department will program one
sidewalk at a cost of $20,000 to $40,000.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
38e 52 Build new sidewalks along Maplewood Avenue from East Public Works Y |The neighborhood and staff need to prioritize this list using the
38th % Street to Wilshire Boulevard. sidewalk matrix and then the department will program one
sidewalk at a cost of $20,000 to $40,000.
38f 52 Build new sidewalks along Randolph Road/Clarkson Avenue Public Works Y |The neighborhood and staff need to prioritize this list using the
from Manor Road to East 38th % Street. sidewalk matrix and then the department will program one
sidewalk at a cost of $20,000 to $40,000.
38g 52 Build a sidewalk on the east side of Cherrywood Road from Public Works Y |The neighborhood and staff need to prioritize this list using the
Manor Road to Patterson Park. Ensure that the sidewalk is sidewalk matrix and then the department will program one
wide enough for safe and easy travel. sidewalk at a cost of $20,000 to $40,000.
39a 52 Restripe or paint new the bike lanes along Cherrywood Public Works N | Bike lanes will only be striped if residents are willing to give up
Road/Chestnut Avenue from MLK Boulevard to Wilshire parking. The Cherrywood proposed bike lanes are in bike plan
Boulevard. and will only be striped if residents give up parking.
6/2011 (Public Works): Bike Lanes were completed on Chestnut
Avenue from MLK to Manor Road and from 12th Street to MLK
(in the Chestnut NP Area) as of December 16, 2009.
39b 52 Restripe or paint new the bike lanes along Randolph Public Works N | Bike lanes will only be striped if residents are willing to give up
Road/Clarkson Street from Manor Road to East 38th % Street. parking. The Cherrywood proposed bike lanes are in bike plan
and will only be striped if residents give up parking.
39c 52 Restripe or paint new the bike lanes along Edgewood Avenue Public Works N | Bike lanes will only be striped if residents are willing to give up
or 32nd Street from IH-35 to Cherrywood Road. parking. The Cherrywood proposed bike lanes are in bike plan
and will only be striped if residents give up parking.
40 52 The police department should strictly enforce the traffic laws APD N | APD recommends this item be implemented.
to reduce the high incidence of speeding traffic along the
entire length of Cherrywood Road/Chestnut Avenue through
the planning area, from MLK to Airport Boulevards.
41 53 Conduct a study to consider lower speed limits along Austin N This is an operational issue and will be studied.

Cherrywood Road/Chestnut Avenue from MLK Boulevard to
the Wilshire Boulevard/ Schieffer Avenue intersection

Transportatio
n Department
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Action
Item/
Rec#

Plan | Priority Action Item/Recommendation
page| Ranking

# | 8/31/2009

Main
Contact

Estimated
Cost

Estimated
Timeline

Status Primary

Resource

Secondary
Resource

(ol

Staff Comments Contact Team Comments

NEW-
Not in
adopte
d plan

42

43

Yes Study and improve water pressure in Delwood II.

53 Construct a multi-use bicycle greenway along or near the

railroad right-of-way running through the planning area

53 Maintain vegetation in a "wild" fashion along the railroad
right-of-way to the extent that it does not become a health or

fire hazard.

Austin Water
Utility

Underway

Public Works | Capital

Metro

Capital Metro

P

$2,000,000 | Y

2/2010 (AWU): Water line replacements as part of Phase 1:
North of Airport: Street Reconstruction Scope Street
Recontruction; Water line replacements as part of Group 19
Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.

PARD Comments: This item, known as the Upper Boggy Creek
Bikeway, was recently denied funding from TxDOT ass part of
the TEA-21 Enhancement funds. The City of Austin had pledged
to fund 40% of the project had it received funding. PARD
supported this bicycle program (PW) project in the Rosewood
Neighborhood Plan prior to the TEA-21 grant denial.

Capital Metro is on record having submitted a letter of support
for such a project. Where this particular project DOES NOT
conflict with rail operations, our staff is willing to continue
discussions on such a possibility in certain segments where the
safe operation along the rail ROW is not impacted.

Public Works Comments: Department recommends that this
item be implemented. Bike/Ped Program has recommended
funding for this project, possibly with supplemented by STP-4C
or enhancement grants. Awaiting approval from ACM Gordon.
Our staff that oversees the Capital Metro Railroad Right-of-Way
(Rail ROW) was consulted for response to this suggestion:
Currently, the Federal Railroad Administration (FRA) dictates
minimum guidelines that must be followed to ensure safe
operation of the rail system. Typically, the ballasts under the
rail extend beyond the direct rail operation and encompass a
17’ width. Capital Metro is required to keep this area free and
clear of all items. This is sometimes maintained up to a 20’
width of Rail ROW to prevent "creeping" of growth. At railroad
crossings, approximately 250’ clear site distance is required for
safety purposes. Most items within this distance are cleared to
allow visibility for railroad and crossing traffic. With over 163
miles of railroad track to cover, the staff contracts to have this
ROW regularly maintained. Along various portions, citizens and
groups living alongside the ROW each have varying opinions
regarding its maintenance. To the extent possible, and always
with a focus on safety, our staff is willing to listen to some
suggestions for maintaining vegetation. However, an emphasis
on maintaining the health and safety along the ROW must be
primary.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
44 54 To ensure that East 38th % Street becomes a viable Public Works | Contact N
pedestrian route, vegetation encroaching on sidewalks Team
should be trimmed. Locations to be monitored include: the
bus stop on the south side of East 38 1/2 Street at the
intersection with Clarkson Avenue; northwest corner of East
38 1/2 Street and Cherrywood Road; and the south side of
East 38th 7 Street at Grayson Lane.
45 54 Place a striped crosswalk from the Delwood Shopping Center Austin Public N | This item would require the allocation of additional funds by
to the bus stop and include a pedestrian warning light or Transportatio |Works City Council. Staff will look at situation and make a
signalization that can be controlled by pedestrians to ensure n Department recommendation to remedy the problem.
a safer crossing. This pedestrian crossing could be delineated
using a different paving material.
46 54 Improve the crosswalk striping at the intersection of East Austin Public N | Operational issues. All directions have 7 second "walk" and 10
38th % Street and the frontage road of IH-35 and increase the Transportatio |Works second flashing "Don't Walk".
signal time allocated for safer pedestrian crossings. n Department
47a 54 Improve the sidewalk system along East 38th % Street Public Works | Austin $13,500 Y | Public Works recommends that the missing sidewalks along the
through measures the following: Widen existing sidewalks on Transportati south side of 38th 1/2 Street be built. Funding could come from
East 38th 7 Street between IH-35 and Silver Ridge on the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond
apartments to make it easier for pedestrians to walk around Department monies.
the utility poles in the sidewalk. In the short-term, this could
be accomplished by paved skirting in a semi-circle around the
poles so pedestrians can pass each other without walking in
the street. In the long-term, utilities should be placed
underground.
47b 54 Improve the sidewalk system along East 38th % Street Public Works $13,500 Y
through measures such as the following: Repair the sidewalks
on the north side of East 38th % Street between Silver Ridge
apartments and Maplewood Avenue.
47c 54 Improve the sidewalk system along East 38th % Street Public Works $13,500 Y | Public Works recommends that the missing sidewalks along the

through measures such as the following: Install sidewalks on
the south side of East 38th % Street between Vineland Drive
and Basford Road to connect with the existing sidewalk
network east of Basford Road.

south side of 38th 1/2 Street be built. Funding could come from
the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond
monies.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
47d 54 Improve the sidewalk system along East 38th % Street Public Works $13,500 Y | Public Works recommends that the missing sidewalks along the
through measures such as the following: Install sidewalks on south side of 38th 1/2 Street be built. Funding could come from
the south side of East 38th % Street between Grayson Lane the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond
and the office center at 1825 East 38th % Street monies.
47e 54 Improve the sidewalk system along East 38th % Street Public Works $13,500 Y
through measures such as the following: Bring the existing
sidewalks along East 38th % Street into compliance with the
Americans With Disabilities Act.
47f 54 Improve the sidewalk system along East 38th % Street Public Works $13,500 Y | Public Works recommends that the missing sidewalks along the
through measures such as the following: Complete the south side of 38th 1/2 Street be built. Funding could come from
sidewalk network on the south side of East 38th % Street the ADA program, Cap Metro 1/4 cent funds, or 1998 Bond
from Clarkson to the Asbury Methodist Church. monies.
48 55 Provide striped bicycle lanes along East 38th % Street Public Works $1,000 N | Public Works staff recommends that the bike lanes between IH-
between IH-35 and Cherrywood Road. 35 and Cherrywood be striped. Bike lanes from Cherrywood to
Airport would require two additional feet of pavement along
this segment of 38th 1/2 Street.
49 55 Study bus stop locations for routes running along Capital Metro N | Capital Metro recommends that this item be implemented. Our

Cherrywood Road and 38th 7 Street to identify
improvements such as co-location of several route stops at
one location, additional stops, removal of stops. Other
improvements could also include improving the spacing and
siting of stops that will enhance transit performance
(headways, on-time performance, and speed of circulation
through the neighborhood) in the UBC Neighborhood
Planning Area and system wide. This study should
incorporate input from current transit users and neighbors.

Planning staff is available to meet with neighborhood residents
to discuss any and all the items identified in this plan. The goal
would be to improve the efficiency, effectiveness, convenience
and safety of services to the neighborhood. Currently, Capital
Metro is proceeding with the improvement of three particular
bus stops within the neighborhood planning area during
Summer 2002. These locations were selected due to the high
number of riders using existing services and because of input
from either neighboring property owners and/or riders.
**Route 21 Exposition and 320 St. Johns

**East 38th % St./Robinson (Eastbound) -- a 7’ x 14’ shelter is
proposed for this location and will be coordinated with the
adjacent property owner.

**Route 21 Exposition and 320 St. Johns
**Cherrywood/Manor Road (Northbound) -- a 7’ x 14’ shelter is
proposed for this location

**Route 21 Exposition and 320 St. Johns

**East 38th % St./Clarkson (Eastbound) -- a bench is proposed
for this location.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011

Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

50 55 Downgrade the status of East 38th % Street from an "Arterial" Planning and | CAMPO N |CAMPO staff recommends against downgrading this roadway.
to a "Neighborhood Collector" street in all regional and City Development Remember the RMMA redevelopment and high past and future
of Austin transportation plans. Review growth for the City of Austin and Travis County.

Public Works staff have no recommendation on this item and
will require further study. This change from arterial to collector
was defeated at City Council on June 7, 2001 meeting.

51 55 Conduct a traffic study to reduce speed limit on the corridor Austin N This is an operational issue and will be studied.
to 25 miles per hour, particularly in the residential area Transportatio
between the railroad tracks and Airport Boulevard. n Department

52 56 Reduce the amount of cut-through traffic of heavy trucks APD N | APD recommends that this item be implemented.
along East 38th ¥ Street by enforcing the "No Trucks" sign at
Airport Boulevard.

53 56 Replace the missing "No Left Turn" sign at the exit from the Austin Public N | This is an operational issue and will be studied.

Delwood Shopping Center at Robinson Avenue. Transportatio |Works
n Department

54 56 Remove parking restrictions on the corridor from Austin N | On-street parking will make the street less safe. Operational
Cherrywood Road to Airport Boulevard to encourage on- Transportatio issue.
street parking. On-street parking visually narrows the n Department
perceived width of a street and facilitates lower motor
vehicle speeds.

55a 58 Improve the pedestrian cross-walk striping, widen sidewalks, Public Works | Austin P
create accessible routes and increase the pedestrian crossing Transportati
times at the following the locations: Manor Road on

Department

55b 58 Improve the pedestrian cross-walk striping, widen sidewalks, Public Works | Austin P
create accessible routes and increase the pedestrian crossing Transportati
times at the following the locations: East 32nd Street on

Department

55c¢ 58 Yes Improve the pedestrian cross-walk striping, widen sidewalks, TxDOT Public P 13/2010 (Public Works): Since this intersection involves a state

create accessible routes and increase the pedestrian crossing Works/ATD roadway (IH-35 frontage road) it falls under the jurisdiction of

times at the following the locations: The traffic signal near
the railroad crossing connecting to Hancock Center.

TxDOT. While the City of Austin maintains the traffic signal
installed at this location, any changes or additions to the
roadway and facilities there must receive the approval of TxDOT
first.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011

Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

56 58 Redesign the intersection of Wilshire Boulevard, Schieffer Austin N | The department has no recommendation on this item. Staff will
Avenue, and Cherrywood Road to improve safety, reduce Transportatio look at intersection and recommend changes to improve safety.
speeds, reduce motorist confusion, and control the n Department
distribution of traffic onto intersecting streets.

57 58 Install signage along Wilshire Boulevard to indicate that it is a Public Works | Austin N This is an operational issue and will be studied.
winding road. Transportati

on
Department

58 58 Stripe a pedestrian/bicycle lane on each side of Wilshire Public Works P | The department recommends that this item not be
Boulevard between the IH-35 frontage road and Airport implemented. Street is insufficient width to have bike lanes and
Boulevard. Connect this bike/pedestrian route with the on-street parking. Is neighborhood willing to lose all on-street
larger Austin Bikeway routes that intersect or pass near the spaces on Wilshire? Not removed because it is listed as a top
Wilshire Boulevard corridor and surrounding neighborhoods. ten planning priority for the plan

59 58 Remove the recently added double yellow stripe down the Austin N | This is an operational issue and will be studied.
center of Ardenwood Road Rd from the IH-35 frontage road Transportatio
to just in front of 4302 Parkwood Rd. This striping has n Department
created the sense that the street is not a residential one and
has resulted in unsafe vehicle speeds.

60a 59 Install appropriate signage to indicate that motorists are Austin Public N | Staff will ensure that appropriate speed limit signs are posted.
entering a residential area and that they should reduce speed Transportatio |Works
at: Wilshire Boulevard at IH-35 frontage and Airport n Department
Boulevard.

60b 59 Install appropriate signage to indicate that motorists are Austin Public N | Staff will ensure that appropriate speed limit signs are posted.
entering a residential area and that they should reduce speed Transportatio |Works
at Schieffer Avenue at Airport Boulevard. n Department

60c 59 Install appropriate signage to indicate that motorists are Austin Public N | Staff will ensure that appropriate speed limit signs are posted.
entering a residential area and that they should reduce speed Transportatio |Works
at Ardenwood Road and IH-35 frontage road. n Department

60d 59 Install appropriate signage to indicate that motorists are Austin Public N | Staff will ensure that appropriate speed limit signs are posted.
entering a residential area and that they should reduce speed Transportatio |Works
at Crestwood Road and the IH-35 frontage road. n Department

60e 59 Install appropriate signage to indicate that motorists are Austin Public N | Staff will ensure that appropriate speed limit signs are posted.
entering a residential area and that they should reduce speed Transportatio |Works

at Parkwood Road and Airport Boulevard.

n Department
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
61 59 Place signage at the cul-de-sac on Parkwood Road to indicate Austin Public N This is an operational issue and will be studied.
that there is no outlet Transportatio  Works
n Department
62 59 Improve safety and visibility for vehicles entering the IH-35 Austin Public N This is an operational issue and will be studied.
frontage road from both Wilshire Boulevard and Ardenwood Transportatio |Works
Road. n Department
63 59 Yes Improve traffic circulation and provide a safer traffic crossing Austin Public Peter P 5/2011 (ATD): ATD staff studied this intersection previously. 8/2009 (NPCT): The current configuration
for vehicles turning left from Airport Boulevard (northbound Transportatio |Works Marsh Without adversely impacting the greenspace or acquiring of this intersection is dangerous to the
& southbound) onto Parkwood and Crestwood Roads. Refer n Department and Ali property, the most appropriate solution is closure of the median ' residents of Wilshire Wood/Delwood |
to plan for suggestions. Mozdbar openings. Signalization is not appropriate. and Delwood I, as well as to general
(ATD) traffic on Airport Boulevard. The problem
is expected to worsen with the increase of
traffic generated by the Mueller
Redevelopment. The WWD1 and
Delwood 2 neighborhood associations
have formed a task force to revisit ways of
addressing this traffic hazard and request
the city provide resources necessary to
identify and implement a solution.
64 60 Study the feasibility of installing traffic signals and triangular Austin Austin Fire P | AFD comments: When the stop light is installed, it should
traffic islands at the intersection of Wilshire Boulevard and Transportatio | Department include traffic pre-emption capabilities for emergency vehicles

Schieffer Avenue and Airport Boulevards that will prohibit
traffic leaving the Robert Mueller Municipal Airport
redevelopment site from cutting through the neighborhood
as mentioned in The Robert Mueller Municipal Airport
Master Plan. The signal should be able to be triggered by
emergency vehicles leaving Fire Station Fourteen (14) to

facilitate a safe and speedy exit. In addition, the signal should

have pedestrian controls to allow the pedestrian and bicycle
traffic from Delwood Il and the Robert Mueller
redevelopment to safely cross Airport Boulevard.

n Department

beginning the day the light is installed.

Public Works comments: These intersections should be looked
at as the Airport site is being developed. Staff will monitor.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
65 62 If the City of Austin needs to alter any part of Boggy Creek as Watershed P
it flows through the planning area (including vegetation) due Protection
to erosion control measures, it should not use concrete Department
channels or gabions along the creek as it runs from
Cherrywood Road to Wilshire Boulevard (between
Maplewood Avenue and Cherrywood Road). Low-impact
bank stabilization measures should be taken to create as
naturalistic a look as possible to keep the creek in as natural
state as possible.
66 62 Those areas of Boggy Creek being affected by high levels of Watershed P
erosion, including the Willowbrook Greenbelt, should be Protection
stabilized using low-impact measures that create naturalistic Department
results. Prior to these efforts, the proposed bank
stabilization measures should be reported to the
neighborhood.
67 64 The neighborhood will facilitate a planning process that will PARD Contact N
result in a vision and maintenance schedule for the Team
Willowbrook Greenbelt and present to the City for
implementation.
68 64 Provide dog waste bag dispensers and trash bins along the PARD N
Willowbrook Greenbelt.
69 64 Install a footbridge across the creek approximately halfway PARD Y
through the greenbelt.
70 64 If the City needs to alter the vegetation on the Vineland cul- Watershed N
de-sac due to erosion control measures or possible fire Protection
hazards, it is highly recommended to preserve as much Department

existing vegetation as possible in the right-of-way.
Maintaining as much of the vegetation helps create a buffer
from noise and provides a visual barrier to the railroad tracks
for residents of the cul-de-sac.
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Action
Item/
Rec#

Plan
page

Priority
Ranking
8/31/2009

Action Item/Recommendation Status

Estimated
Timeline

Primary
Resource

Secondary
Resource

Main
Contact

Estimated
Cost

(o] Staff Comments

Contact Team Comments

NEW-
Not in
adopte
d plan

71

72

73
74

75

76

77

64

65

65

66

66

66

66

Yes

Study and improve water pressure in Delwood II. Underway

Work with Austin Community Gardens to make improvement
to the Alamo Community Garden. These improvements
should include: an educational composting site including four
different types of bins or structures that can work as compost
cookers; two (2) benches for the garden; a sand box and
toddler playscape for a fenced in play area used by children
while parent’s garden; a lawn mower and several weed
slingers (weed whackers) to trim the Alamo Community
Gardens; and repair or complete gaps in the fence and install
latched gates that open and close to prevent younger
children from opening them.

Develop a planting design for "Cherrywood Park" that would
be landscaped and maintained by the neighborhood
associations or other neighborhood groups. Refer to plan for
additional details. T

Re-position the telephone pole in the lot so the wires do not
hang down and pose a safety hazard.

This action item was removed from the main part of the plan,
and placed in Appendix A.

Rehabilitate or replace the office space in the southern
portion of the existing building (the original house donated
for the recreation center) at Alamo Park and Recreation
Center. These improvements should be of an integrated
architectural design that supports the facility and should
connect to new, multi-purpose rooms between the basketball
court and the present recreation room that provide
additional sound-proofed rooms for meetings, fitness
training, a computer lab, an enlarged kitchen facility and
additional storage space.

This action item was removed from the main part of the plan,
and placed in Appendix A.

Place an outdoor informational kiosk at Alamo Park.

Complete

Complete

Austin Water
Utility

Contact Team

Contact Team

SWB
Telephone

PARD

PARD

PARD

$5,000,000 | Y

P 12/2010 (AWU): Water line replacements as part of Phase 1:
North of Airport: Street Reconstruction Scope Street
Recontruction; Water line replacements as part of Group 19
Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.

N |12/2010 (PARD): Cherrywood Pocket Park

PARD recommends that this item be implemented. PARD
recommends that the existing recreation center be replace
entirely with a new and larger center, as the object of a future
CIP project.

N Completed with Neighborhood Enhancement Funds.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

78 66 Reduce traffic speeds and improve parking near the park and Austin Public N | PARD recommends whatever appropriate traffic controls that
recreation center. Convert Alamo Street to a one-way Transportatio  Works Public Works would implement to safeguard park and
between 21st and 22nd Streets. Construct nose-in parking on n Department recreation users, particularly the large number of children and
the east side of the street in front of the community gardens elderly. PARD agrees there are traffic problems around the
while designating the space immediately in front of the park.
recreation center as "5-minute loading-or-unloading only".

Consider locating traffic humps around the park. Public Works staff has no specific recommendations on this item
and will study location and make recommendations.

79 66 Place four additional picnic tables (possibly with chess PARD $3,000 N | PARD recommends that this items be implemented and funds
board/checker designs embedded on each end) and two for this item are available in this years operating budget.
additional BBQ pits near the playscape.

80 66 Plant four new trees (2" to 3" calipers) along the west and PARD $500/tree = N |PARD supports addition of trees, but not necessarily in
north sides of the recreation center property. recommended/requested locations, especially in light of a

potential future CIP for a new recreation center (see Action Item
75). PARD recommends that this item be implemented and
funds for this item will be included in a future operating budget.

81 66 Install two Martin birdhouses to be placed near the playscape Complete PARD N | Completed with Neighborhood Enhancement Funds.
to help control insects.

82 67 This action item was removed from the main part of the plan,
and placed in Appendix A.

83 67 Control the erosion on the west side of Patterson Park by Watershed PARD $300,000 Y |PARD recommends a future CIP package for design and
installing a system of terraces or some other erosion control Protection implementation of this item and Action Items 84, 85, 86, 95 as
device and combine it with a gravel jogging path around the Department well as several other needed improvements to this very worn
perimeter of the Park. park.

84 67 Install a wheelchair- and stroller-accessible path leading from PARD Y |PARD recommends a future CIP package for design and
the playscape area to Wilshire Boulevard on the west side of implementation of this item and Action Items 83, 85, 86, 95 as
Patterson Park. well as several other needed improvements to this very worn

park.

85 67 Complete the sidewalk at Patterson Park that is partially PARD Public Y |PARD recommends a future CIP package for design and
installed between the picnic shelter and Brookview Avenue. Works implementation of this item and Action Items 83, 84, 86, 95 as

well as several other needed improvements to this very worn
park.

86 67 Resurface Brookview Avenue as it enters Patterson Park. Public Works Y

87 68 Upgrade the playscape area at Patterson Park to promote its PARD $185,000 Y |PARD recommends this item be implemented and is requesting

use by children of a variety of ages and their parents. Refer to
plan for a list of suggested improvements.

funding for major improvements to Patterson Park playground
for Fiscal Year 2003.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
88 68 Install a shade cover over the baby pool at Patterson Park. Complete PARD Contact N |12/2010 (PARD): Item was completed in 2005.
Team
89 68 Yes This action item was removed from the main part of the plan |Planned  March PARD Tony P |1/2011 (PARD): PARD will re-evaluate the western portion of 8/2009 (NPCT): Although the Friends of
and placed in Appendix A. 2011 Arnold, Patterson Park near the picnic tables as suggested in the Patterson Park (FoPP) successfully raised
PARD recommendation for additional post and cable installation. private funds for the installation of a trail
8/2009: Neighborhood Plan Contact Team is asking for around the park, and the city has installed
reconsideration of the following recommendation: erosion control measures on the north
Complete the installation of the perimeter posts to prevent western corner of the park, erosion
unauthorized vehicles from driving into Patterson Park, continues to be a problem due to
sepecially along the west side near the picnic tables. Car unauthorized vehicles driving onto park
traffic compacts the soil and threatens the health and vitality grounds. This is a safety issue for park
of the large trees surrounding the park and exacerbates the users, puts the oak trees at risk, and
erosion problems at the park. prevents the area from revegetatin with
groundcover. PARD had previously
removed this item from UBC plan stating
that "there are plenty of posts in place at
this location and has otherwise addressed
the problem by encouraging the
neighbors to actively discourage this
behavior." The neighborhood residents
respectfully disagree with this assessment
and feel that it would be a more cost
effective use of city funds to install posts
with connecting chains rather than APD
being dispatched multiple times a week to
address this issue.
90 68 Increase police patrols of Patterson Park to enforce the parks APD N | APD and PARD recommend this item be implemented. This
no alcohol rule. item can be implemented without additional funding or change
in policy.
91 68 Move the electrical boxes near the swimming pool to just PARD $8,000 N | Funds for this item are available in this year's operating budget.
behind the lifeguard station and erect a new fence around it.
92 68 Repair the manhole cover at Wilshire Boulevard (across from | Complete Austin Water N | PARD reported the problem to the Water and Wastewater

Wilshire Pkwy) to prevent further accidents.

Utility

Department about two months ago. The cover was repaired
and there have been no further rep[orts of a problem or
complaints.
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Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
93 68 Raise the awareness of picnickers in Patterson Park to clean Contact Team N
up after themselves
94 68 Install a dispenser for dog waste bags and raise awareness PARD Contact N | PARD recommends this item be implemented. There is one
among dog-walkers for the need to use dog waste bags from Team dispenser in the park. PARD will install one or two additional
a dispenser (or to bring their own bags) and to clean up after ones. The neighborhood needs to communicate as to where
their dogs. they need to be installed. PARD suggests that neighbors lead by
example and clean up after their dogs and encourage other park
users to do the same.
95 69 Minimize the number of signs in Patterson Park and PARD Contact N
strategically place them in areas that will gain the greatest Team
exposure to park users
96 69 Restrict the playing of loud music at Patterson Park before 12 APD N
noon on Sundays, out of deference to Genesis Presbyterian
Church.
97 69 Conduct a survey among Patterson Park users and Neighbor Contact Team ' Neighborho N
neighborhood residents of their perceptions of needed hood Item od
improvements in the park including a community/recreation Association
center
98 69 Install a community bulletin board/kiosk with PARD Contact N | PARD recommends that this item be implemented. PARD
announcements of local events and information about the Team strongly suggests that the neighborhood obtain approval prior
vegetation found in the park. This would be a good place for to selection and placement of a kiosk. This item has been
community education about picking up litter and dog waste. identified to be implemented as part of the planning team's
$20,000 for completing a plan.
99 69 Establish a five (5) year plan for improving the grounds of Complete Contact Team | AISD N
Maplewood Elementary. Areas of short-term interest have
been identified below. There are a number of groups in the
community that could facilitate this process.
100 70 Encourage residents and police to work together to better Contact Team |APD N | APD recommends this item be implemented.
report criminal activity, foster neighborhood watch
programs, and citizen involvement in public safety issues.
Target locations of repeated criminal activity such as drug
houses or open-air drug markets and work to remove them
from the planning area.
101 70 Establish block captains throughout the planning area to Neighbor Contact Team N
improve communication and safety. hood Item
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011
Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of
improvements to water line replacement projects above to
improve water pressure is currently under evaluation.
102 70 This action item was removed from the main part of the plan
and placed in Appendix A.
103 70 This action item was removed from the main part of the plan
and placed in Appendix A.
104a 70 Repair or install new street lights at various locations Austin Energy N | This item can be implemented without additional funding or
throughout the Delwood Il neighborhood. change of policy. This area was checked by streetlight
maintenance crews and all damaged or burned out lights should
have been replaced. Some lights have trees obstructing the
light.
104b | 70 Repair or install new street lights at Parkwood west off the Austin Energy N | This item can be implemented without additional funding or
creek between Ardenwood Road and Crestwood. change of policy. This area was checked by streetlight
maintenance crews and all damaged or burned out lights should
have been replaced. Some lights have trees obstructing the
light.
104c 70 Repair or install new street lights at the southwest corner of Austin Energy N | This item can be implemented without additional funding or
Clarkson Avenue and East 38th % Street. change of policy. This area was checked by streetlight
maintenance crews and all damaged or burned out lights should
have been replaced. Some lights have trees obstructing the
light.
104d 70 Repair or install new street lights along East 22nd Street east Austin Energy N | This item can be implemented without additional funding or
of Leona to Chestnut. change of policy. This area was checked by streetlight
maintenance crews and all damaged or burned out lights should
have been replaced. Some lights have trees obstructing the
light.
105 70 The Neighborhood Planning Team and the Neighborhood Contact Team Code N
Planning and Zoning Department, should work together to Compliance
identify areas in the planning area in greatest need of Department
targeted clean-ups of vacant lots and alleys.
106 71 Foster new ways of providing access to computer technology Contact Team N
by providing computers at public spaces such as shopping
areas, public schools and libraries.
107 71 Educate residents to take advantage of property tax Contact Team N

exemptions, the appeal process for property valuations, and
foreclosures process. The outreach efforts on the part of the
neighborhoods could include Web sites, newsletters,
association meetings, and e-mail list-serves.
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Upper Boggy Creek Neighborhood Plan
Implementation Tracking Chart

July 20, 2011

Action | Plan | Priority Action Item/Recommendation Status |Estimated Primary Secondary Main Estimated | CIP Staff Comments Contact Team Comments
Item/ |page| Ranking Timeline Resource Resource | Contact Cost
Rectt # | 8/31/2009
NEW- Yes Study and improve water pressure in Delwood II. Underway Austin Water P 12/2010 (AWU): Water line replacements as part of Phase 1:
Not in Utility North of Airport: Street Reconstruction Scope Street
adopte Recontruction; Water line replacements as part of Group 19
d plan Phase 2--Residential /Collector Streets Northeast. Addition of

improvements to water line replacement projects above to

improve water pressure is currently under evaluation.

108 71 Increase voter registration in all parts of the planning area by Contact Team ' Neighborho N
providing information. The outreach efforts on the part of the od
neighborhoods could include Web sites, newsletters, Association
association meetings, and e-mail list-serves.

109 71 Encourage the establishment of community school classes at AISD Health and N
Maplewood Elementary, L.L. Campbell, Blackland Human
Neighborhood Center, Alamo Recreation Center and other Services
public facilities. These facilities should provide job training
and referral services.

110 71 The neighborhoods should engage the City to become aware Contact Team | Office of N | Program funded through grant.
of natural disaster preparedness. Emergency

Managemen
t

111 71 Encourage neighborhood participation in environment- Contact Team  Solid Waste N Solid Waste Services utilizes a variety of methods to reach and
friendly programs such as reducing pesticide use, recycling, Services educate customers. Those activities include , but are not limited
and water conservation. to : mailing out informational literature to all new customers,

participating in community based events, and making
presentations to organizations and neighborhood associations.
Also, Solid Waste Services utilizes the "Block Leader" Program to
educate citizens about the department's services. Block Leaders
are volunteers throughout Austin who distribute information
within their neighborhood regarding City services.

112 72 Improve the educational equipment at Alamo Recreation PARD $20,000 N PARD recommends this item be implemented and would
Center such as computers, televisions, video and software require allocation of additional funds by the City Council.
availability, to function as a study lab to assist with tutoring.

113 72 Promote responsible care of pets and control of animal Contact Team TLAC N
populations by utilizing mobile or other neutering services
and through public education.

114 72 Neighborhood associations in the planning area should work Neighborhood |Health and N
with the City to provide information on social and health Association Human
services in the associations’ newsletters. The outreach efforts Services

on the part of the neighborhoods could include Web sites,
newsletters, association meetings, and e-mail list-serves.
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